
Gunter, Jason 

From: Nations, Mark <mnations@doerun.com> 
Sent: Sunday, April 13, 2014 4:52 AM 
To: Gunter, Jason 
Cc: Yingling, Mark; Wohl, Matthew; robert.hinkson@dnr.mo.gov; brandon.wiles@dnr.mo.gov; Ty 

Morris (TMorris@barr.com) 
Subject: BRMT Progress Report 
Attachments: BRMT 1st QTR 2014f11.doc 

Jason, attached is the March 2014 report. 
Mark 
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THE 

COMPANY 

Remediation Group 
Mark Nations 
Mining Properties Manager 
mnations@doerun.com 

April 11, 2014 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 RennerBlvd. 
Lenexa, KS 66219 I 

Re: The Doe Run Company - Big River Mine Tailings Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.VII-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the 
period January 1, 2014 through March 31, 2014 is enclosed. If you have any questions or comments, 
please call me at 573-518-0800. 

Mark Nations 
Mining Properties Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Matt Wohl - TDRC (electronic only) 
Robert Hinkson - MDNR 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

Sincerely, 

1221 Mill Street, Leadwood, MO 63653 
Telephone: (573) 562-7793 



Big River Mine Tailings Site 
Desloge, Missouri 

Quarterly Progress Report 
Period: January 1, 2014 - March 31, 2014 

1. Actions Performed or Completed This Period: 

a. Representatives from Doe Run monitored the three well points and took water level readings from the 
two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big 
River Site 6-Slope." 

b. Vegetation maintenance activities, including the use of biosolids, continued on portions of the site that 
were vegetated during the completion of removal action activities. 

c. Work continued on the Site 6 Construction Completion Report. This document was submitted to EPA 
on February 28, 2014. 

d. Work continued on the Site 7 Construction Completion Report. 

e. Work continued on the Post-Removal Site Control Plan for the entire site. 

2. Data and Results Received This Period: 

a. No indication of water in the well points was identified during the checks of the well points. Rods in 
the well points have mold growing on them. 

b. Groundwater elevations in the two monitoring wells continue to fluctuate very little. 

c. During the month of January, 1.13 inches of precipitation were recorded at the site over 9 different 
events. The largest event was 0.76 inch over a 13-hour period, which is not large enough to qualify as 
a rainfall frequency event. 

d. During the month of February, inches of precipitation were recorded at the site over 
different events. The largest event was inch over a -hour period, which is not large enough 
to qualify as a rainfall frequency event. 

e. During the month of March, inches of precipitation were recorded at the site over different 
events. The~largest event was inch over a -hour period, which is not large enough to qualify 
as a rainfall frequency event. 

3. Scheduled Activities not Completed This Period: 

a. None. 

4. Planned Activities for Next Period: 

a. Doe Run staff will continue to check the well points for indications of a shallow water table and take 
water level readings from the monitoring wells. 

b. Work will continue on the Site 7 Construction Completion Reports. 

c. Work on the Post-Removal Site Control Plan for the entire site will continue. It is anticipated that this 
document will be submitted to EPA for comment during the next period. 

5. Changes in Personnel: 

a. None. 

6. Issues or Problems Arising This Period: 

a. None. 

7. Resolution of Issues or Problems Arising This Period: 

a. None. 




